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Agenda - DZero PMG - Sept 2, 1999
----------------------------------

 1) Overview
 (goal of this PMG)
 2) Subsystem status & schedules

-  Fiber tracker   A.Bross
-  Silicon              R.Lipton
-  Forward Muon  D.Denisov
-  Calorimeter      M.Tuts

 3) Summary            H.Weerts
   summary of resources requested
   & schedule
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Assumptions/Overview
• Reevaluate schedule with

guideline: make it realistic
• Not completely finalized yet
• TODAY:  status of where we are
• Get some feedback (two way

street)
• Not all milestones in yet
• Contingency not in all systems;

attempts  in some( we struggle
with exactly how to do this)

Major changes

Decouple the fiber tracker and silicon
installation.  ==>  Fiber tracker

installation independent of silicon
installation. Silicon installed later.

Completion date at last D0E/Lehman
review: July-12-2000
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Summary of resources
requested/needed

Additional resources needed by D0

to meet the current schedule
Subsystem Technicians Technicians Physicists Visitors

now november
Silicon 6(2) 5 (1)

Fiber tracker" 3* 2 1(1)
Calorimeter 1

Muon 9(3) 2,4 
[IHEP,JINR]

Sum 18(6) 3

(#)  open reqs 1 tech at Notre Dame
*  1 CMM

Notes:
Fiber tracker ribbon production done end of 1999
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Summary
of dates
for D0

schedule

D0 schedule summary dates

Description Completion date

Solenoid @  F NAL May-12-1997
Solenoid +CPS installed Sept-30-1998

F iber tracker 
50% mechanically complete need milestone
mechanically complete March-1-2000
Installed & aligned March-15-2000
Finish hookup tracker May-10-2000
First electronics crate available May-3-2000
50% VLPC installed May-24-2000
All VLPC's installed Sept-5-2000

Silicon
Complete first barrel & tested Dec-15-1999
Barrels/disks complete July-23-2000
Silicon completed Sept-13-2000
Silcion installed & hooked up Oct-25-2000

Calorimeter
Electr. Fab. Complete Aug-28-2000
ECS on platform Nov-6-2000
Electr. installed & tested Dec-28-2000

Muon
Central ***
Trigger pixel planes installed Aug-23-2000
MDT planes installed Aug-2-2000
Electronics complete July-5-2000
EF's on platform Nov-10-2000
C-layers in hall & surveyed Dec-27-2000
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Summary
of

installation
&

commissioni
ng dates
for D0

schedule

D0 schedule summary dates

Description Completion date

 Commissioning
Fiber tracker start June-1-2000
Calorimeter CC start August-22-2000
Central Muon continous

Installation 
Silicon installed Sept-20-2000
Si hookup & checkout complete Oct-25-2000
ECS on platform Oct-30-2000
EF's picked up Nov-10-2000
platform  m oves back
Shield wall down Nov-22-2000
EMC layers in the hall Dec-27-2000
Detector rolled in Jan-2-2001
Shielding wall back up Jan-23-2001
Rolled in and hookep up Jan-23-2001


